SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:28PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 033 Const Calendar Day: 230 Date: 26-Apr-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30 AM  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary' Dispute
General Comments

[]

Sami Daouk observed the E-Line work performed by the Contractor today. See his diary for more details.
David Chung observed the W-Line work performed by the Contractor today. See his diary for more details.

Attended the Monday morning mass safety meeting this morning. Afterward, | went over to check on the
Top Deck weld of the W-Line Splice 3. The joint was prepared last week and seal welds completed, but the
SAW Root weld was not run. First thing this morning they ran the root, at around 0900 hours. | asked Rick
Bettencourt to call me when they started, and he did. They continued to weld throughout the rest of the day.

FIELD WORK:
E-LINE:

Splice 1:
* Weld repairs at the Bottom Plate
*Weld at the Top and bottom corners of the North and South Edge Plates

Splice 2:

* Weld repairs at the South Side Panel

*Weld at the Top and bottom corners of the North and South Edge Plates
* U/T preparation at the North Side Panel

Splice 3:
* Set up to back weld on the outside of the North Side Panel
*Weld at the Top and bottom corners of the North and South Edge Plates

W-LINE:

Splice 2:
* Torgue test the bolts in the Longitudinal Diaphragms

Splice 3:
* Torque test the bolts in the Bottom Plate stiffeners

CB2/3W:
* Torque test the bolts in the Top splices and Interior web splices
* Install permanent bolts in the Exterior webs, East and West
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 033 Date: 26-Apr-2010

Monday

OFFICE WORK:

| spent the rest of the day in the office getting caught up on diary review.

Accrued 2 hours of overtime reviewing the appropriate information for inspection.

In the afternoon | had to review the "post-arrival” inspection for Lift 5E that will begin tomorrow morning.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 033 Date: 26-Apr-2010

Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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